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PETITION FOR WAIVER

Corr Wireless Communications, L.L.c. ("Corr"), by its attorneys, hereby petitions the

Commission to temporarily waive the requirements of § 20.18 of the Commission's rules. Those

rules require CMRS carriers to provide enhanced 911 (Phase 2) service no later than six months

after a request from a Public Safety Answering Point ("PSAP") is received (if a network-based

solution is implemented) or on a gradually phased-in basis beginning October 1, 2001, if a

handset solution is adopted. Corr has recently received requests from three PSAPs in its service

area, thus triggering the six-month implementation deadline. As will be set forth below, the

handset solution is flatly unavailable to Corr, while the network solution is so prohibitively

expensive for such a small carrier as to be confiscatory. Corr is therefore proposing a slightly

more graduated implementation schedule than the rules require, a schedule which will permit

substantive Phase II service to begin early next year, with a prompt phase-in of greater coverage

over the following nine months. This phased-in approach will take into account the combination



of fiscal constraints on small rural carriers and the practical difficulties of providing Phase II-

level service in remote areas.

I. Background

Corr is a small CMRS carrier operating in the north-northeast quadrant of Alabama.

Originally affiliated with a family-owned rural LEC, Corr has tried to take advantage of the latest

technologies to make high quality mobile telephone service available to the residents of rural

Alabama. for nearly a decade, it has operated the block B cellular system in AL RSA 1. More

recently, it began offering PCS service in Decatur and Huntsville, Alabama. Its total

subscribership is less than 21,000. Because of the low overall population density in Corr's

markets, the per cell site cost of Phase II is economically infeasible.

Corr supports the concept of E-9l1 service. It is owned by a family which lives and works in the

community to which it provides wireless phone service; it is a family that is committed to serving

that community in the best service-oriented traditions of the old telephone net work. To that end,

despite being much smaller than the former Bell companies which serve the largest markets in

Alabama, Corr has actively participated in Phase I proceedings with the Alabama legislators to

develop and implement the provision of Phase I E-9l1 service. The President of Corr served

three years as the Chairman of a County 911 board, and was instrumental in bringing E-9l1

service to that County. Corr was also working with the legislature in 1999 to develop a plan for

Phase II E-911 service when the FCC adopted its Second Report and Order in CC Docket 94-

102. 1 At that point, when the legislature realized that CMRS carriers in the state would be

IRevision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Second Memorandum Opinion and Order, 14 FCC Rcd 20850 (hereafter, "Second Report and Order").
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obligated to provide E-911 service regardless of whether the state provided a funding mechanism

for it all negotiations with the state effectively ceased. The incentive for the state to develop and

fund a mechanism for reimbursing CMRS carriers for the service had disappeared, and with it the

possibility of getting widely based public financial support for the E-911 service.2 Corr has now

received three requests for Phase II from PSAPs in its service areas. Under the Commission's

rules, Corr has two options. It may employ the handset-based solution prescribed by the Third

Report and Order in this Dockee or it can proceed to implement the network solution.

A. The Handset Solution is Not Available to TDMA Systems.

Corr uses an industry-standard Lucent Technologies TDMA-based network of base

stations and switching equipment. When the possibility of relying on a handset-based solution to

the provision of E-911 service was raised in the Third Report and Order, Corr tried to confirm

with its equipment vendor whether this was feasible within the particular network configuration

used by Corr. It took a great deal to time, but Lucent finally confirmed that, unlike its CDMA

systems, its TDMA system would not support the handset solution. Attached hereto is a letter

from Lucent's Senior Management of Network Software confirming that fact. No other

manufacturer has expressed an interest in providing TDMA handsets with the necessary ALI

capabilities. Obviously, Corr's network was installed optimized and embedded years ago, before

the possibility of E-911 Phase II was even on the horizon. Having reasonably selected and

installed a Lucent TDMA mobile radio system, it is now foreclosed from relying on the handset

solution. It appears from the FCC's Third Report and Order that the Commission was unaware

that the handset solution was not a viable option for TDMA carriers, but that is in fact the case.

2While Corr has requested the State Wireless E-911 Board to provide compensation for its provision of E
911 service pursuant to a state statute, it is unlikely that any such funding will be forthcoming.

3E-9 / / Third Report and Order, 14 FCC Rcd 17388 (1999)
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B. The Network Solution is Prohibitively Expensive.

This left Corr with only the network solution. Corr has been monitoring the costs

involved in providing E-91l service in anticipation of having to factor these costs into its capital

and operating budget projections. For many months, the vendor community was very reluctant to

provide any kind of hard data about how much the equipment and software necessary to provide

E-911 Phase II would cost. Corr was initially informed that the costs from one particular

manufacturer would run $75,000.00 per cell site. That estimate was later revised down to

$25,000.00 per cell site, then up again. The hardest figures now available will require an average

of just under $40,000.00 per cell site.4 Still, with 70 cell sites in service, the cost to Corr will be

over $2,750,000 for cell site equipment plus an additional $281,000.00 in modifications to the

switch. (See Attachment B.) In addition, we estimate there will be approximately $45,000.00 in

recurring monthly costs attributable to the E-9l1 Phase II service. Because the service is

mandatory, we do not anticipate that there will be any revenue enhancement from these

expenditures. The financial burden of this service is therefore enormous in absolute terms. To

serve just the first three counties which have requested service would require an outlay of

approximately $1.5 million, with an additional $1.5 million required to serve other counties for

which Phase II requests are expected.

Those outlays must be contrasted with Corr's projected revenues. Over the past years,

Corr has generated gross revenues of $3.1 million in 1995, $4.0 million in 1996, $6.9 million in

1997, and $7.0 million in 1998. With subscribership reaching its peak under the typical "s"

curve of service penetration, Corr cannot anticipate substantial future revenue growth absent the

4Assuming that 25% of Corr's 70 cell sites will require enhanced features necessary to make up for the lack
of signal triangulation which prevails in a substantial portion of Corr's service territory.
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introduction of new services. Roaming revenue (which represents a significant portion of Corr's

revenue stream) will be severely reduced in the future as Corr's surrounding carriers leverage

their wide area markets to extract roaming rate concessions from Corr. Thus, while the network

based E-911 solution will increase costs dramatically, there will be no corresponding revenue to

make up the shortfall.

Simply raising rates, as the Commission's Second Report and Order seemed to

contemplate, is not feasible. While it is true that there is no regulatory constraint on raising

CMRS rates, the laws of economics continue to operate. Given the highly competitive nature of

the CMRS industry at the present time, it would be impossible for Corr to raise its rates

sufficiently to cover the increase in its costs. CMRS service is highly elastic with little customer

loyalty; small price changes degrade the customer base since less expensive competing services

are viewed as fungible by the consumer. This is one reason why small local and regional carriers

such as Corr are placed at disadvantage by the E-911 plan: the large urban carriers can spread

and recover the costs of the service over millions of customers while small carriers have only a

limited pool to draw from. The disadvantage to small carriers is heightened even further when

we consider that per capita costs of providing E-911 are often higher for small carriers in rural

areas. The triangulation necessary to make ALI work flows naturally from the network design of

an urban area without the need for new cell sites or equipment specifically added for E-911

purposes. Rural systems like Corr's tend to be designed to cover strings of highways rather

circles of densely populated areas. Third Report and Order, 14 FCC Rcd 17388, 17400 (1999).

Thus, we anticipate either that new cell sites would be needed to ensure that a network E-911

system functioned properly or that supplemental "angle of arrival" add-on antennas (costing
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$76.000.00 per cell site) would be needed to meet the precision level demanded by the

Commission's rules.

Weighed against these costs, we must consider the limited benefits to be gleaned from the

expenditures. In Limestone County, the first jurisdiction to request Phase II service, Corr has a

total of 77 subscribers. In a recent typical week. only 2 out of 184 Phase I emergency calls were

placed in Limestone County. Given this degree of usage, Corr would be investing approximately

half a million dollars to enhance the E-911 capability for about a hundred calls per year in that

county. Under any prudent costlbenefit analysis, no one would order service at a cost of

$5,000.00 per call. Even amortized over 10 years, $500.00 per emergency call could not be

rationally justified. Yet this is what the rules would require.

II. Waiver is Warranted

Waivers of the Commission's rules are appropriate where "in view of the unique or

unusual factual circumstances of the instant case, application of the rule(s) would be inequitable,

unduly burdensome, or contrary to the public interest, or the applicant has no reasonable

alternative." 47 C.F.R. 1.925(b)(3)(ii). Amendment of22.949 ofthe Commission's Rules, 2000

FCC Lexis 457 (Feb. 8,2000), Michael Jenkins dba Page Me, 199 FCC Lexis 6477 (Dec. 17,

1999). In adopting the Second Report and Order in Docket 94-102, the Commission expressly

recognized that there would be instances where the burden of providing E-911 service would be

significant. Second Report and Order at 17457-8. The Commission pointed to this relief

mechanism in defending its E-91l scheme to the Court of Appeals, representing that waivers

would be available to alleviate the burden of E-9ll service for carriers who will be abnormally

burdened financially. us. Cellular, et al. v. FCC, Case No. 00-1072, D.C. Cif., FCC Brief at

429.
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It is undisputed that rural cellular carriers face abnormal financial burdens in providing

telecommunications service. In every single facet of telecommunications regulations - except E

911 - the Commission has recognized the unique difficulties of rural telecommunications service

and has provided appropriate subsidies. exemptions, or implementation deferrals which

compensate for these realities. Here the Commission did recognize that rural carriers "may face

distinct challenges in implementing Phase II," Fifth Report, at Para. 21. The Commission further

indicated that it had established the waiver mechanism precisely to take care of such situations.

Id. In outlining the prerequisites for a waiver, the Commission indicated that it expects waiver

requests to be specific, focused, and limited in scope. It also expects carriers with no solution

available to employ a solution that comes as close as possible, in terms of providing reasonably

accurate location information, as soon as possible. Second Report and Order, supra, at 17458.

As will be set forth below, Corr has met these tests as best it can under the circumstances.

First, we must recognize that two methods of relief for rural carriers which the

Commission primarily relied on to ease the regulatory burden of its rules are not available to

Corr. The handset solution was viewed by the Commission as a means of offering Phase II at the

same per subscriber price as urban carriers. Fifth Report at Para. 19. Corr agrees that this might

have greatly alleviated the structural expenses of the new service. Unfortunately, that solution is

flat out unavailable to TDMA systems. The Commission cannot expect carriers to rip out and

abandon their entire network of facilities in order to provide these services. In the CALEA

context, for example, the FBI takes into account the particular infrastructure which the carriers

already have in place, and it assesses the obligation to upgrade or provide CALEA capabilities

with that embedded structure in mind. (The practicality of the FBI's view is perhaps influenced

by the fact that the FBI would have to pay for upgrades under certain circumstances. The
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imposition of a financial obligation induces a heightened sense of frugality.) See 47 U. S.C. §

1006. Here, as we have seen, Lucent's TDMA system will not support the handset solution. Corr

simply does not have the economic clout to insist that Lucent or any other equipment

manufacturer develop such a configuration for TDMA systems.

Secondly, the Commission seems to have believed that there were equipment vendors

who were offering to install network solutions on a free or "nothing up-front" basis. Fourth

Report and Order at Para. 71. Corr has found no vendor who is willing to supply a network

infrastructure to it for free. Thus, neither of the two options which the Commission had

envisioned as easing the burden on smaller carriers is available to Corr.

Mindful of the Commission's directive to do the best a carrier can, Corr timely

implemented Phase I of the E-911. Corr is providing Phase I for all seven of the counties in its

service area which have requested such service. The Corr Phase I implementation currently

provides the location of the cell site through which the 911 call is being placed. The system has

already been used successfully to locate callers in distress.

In the absence of a handset solution, Corr proposes the following implementation plan. It

will:

(i) immediately order and install the switch-related infrastructure necessary to
provide Phase II;

(ii) provide Phase II service to the top 35% of the cell sites of any requesting
jurisdiction within 9 months of receiving a request;

(iii) provide service to the top 50% of the cell sites within 12 months of request; and
(iv) provide service to the top 75% of cell sites within 18 months of request.

For this purpose, the top 35150175% of cell sites are measured by demand for 911 service.

In rural areas, Corr has found that 9 I I calls are not necessarily related to residential population or

territory; rather, 9 I I calls seem to be concentrated in certain cells which are often associated with
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high traffic volume. Corr's proposal here is to concentrate its Phase II resources in those cells

where the need for Phase II is greatest, i.e., in the cells where 911 calls are made most frequently.

This approach effectively conserves scarce resources by putting the solution where the problem is

rather than scattering facilities broadly where there is very little need for them. The gradual

phase-in schedule follows the same principle while easing the economic burden.

The proposal to serve only the top 75% of cell sites rather than 100% is also founded on

the economic realities of rural areas. There will be virtually no demand for 911 service in the

remotest parts of Corr' s service areas. As noted in the example of Limestone County, to provide

Phase II service to the remotest parts of these rural areas would become mind-bogglingly

expensive. The incremental cost, for example, of providing service to areas with little traffic

reach as much as $10,000.00 to $15,000.00 per emergency call, clearly a bizarre consequence

that no one could rationally have intended. The analogy might be that building a hospital or

emergency room in these remote areas would certainly benefit the few people who live there, but

the cost to society would be hundreds of thousands of dollars per bed. So those hospitals don't

get built.

To meet even these proposed benchmarks will call for sacrifices on Corr's part in terms of

both profit and other service upgrades which would otherwise be contemplated and installed.

Corr requests this waiver in a good faith effort to comply with the spirit and intent of the E-911

rules on a basis and on a timetable which are within the bounds of the fiscally and technically

possible.

III. Conclusion

It is clear from the facts set forth above that Corr cannot employ the handset solution for

technical reasons and cannot deploy the network solution fully for economic reasons. The

Commission recognized that waiver of the rule would be appropriate in these circumstances.
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COIT therefore requests that it be permitted to comply with § 10.18 of the Commission's rules on

the slightly modified basis proposed above.

Respectfully submitted,

CORR WIRELESS COMMUNICAnONS, L.L.c.

By (~~@;~---=---
Donald J. Ev s

FLETCHER, HEALD & HILDRETH, P.L.C.
1300 North 17th Street, 11 th Floor
Arlington, VA 22209
703-812-0400

June 22, 2001
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Subject: E911 Phase II Products
2001

To Bryan Corr:

Date: February 28,

From: Curtis A. Miller
!HC 2V-216
630-979-8845

In response to your inquiry, this is to confirm Lucent's current E911 Phase 2
TDMA solution, available with Release 16.0, which became Generally
Available December 2000, is a network based application. Lucent at this
time does not have a Handset based solution available for TDMA customers.

Curtis A. Miller
Sr Mgr Ntwk Software
Product Management

Copy to:
J. C. Smith



Corr Wireless, Phase II 911 implementation costs

Attachment B

Geolocation Control System
SCP Pair
Central OACS unit
MPC
Lucent software
Lucent switch hardware

$ 81,000
$ 100,000
$ 100,000
recurring charge
tbd
tbd

TOTAL MTSO equipment $

Per cell site costs (2 different configurations)
2 Channel TOOA only $
TDONAOA $

281,000

27,025
76,225

TOTAL cost, assuming 70 sites,
and assuming 25% will need AOA I 3,033,750.00 I


